

# DOCUMENT STATUS UPDATE

As at 7<sup>th</sup> July 2023

Document	Scoping	Tech Engagement	Production	Tech Engagement	Status
<b>PHASE 1 – TOP EIGHT</b>					
HTM 03-01 Specialist Ventilation for healthcare premises	C	C	C	C	Published 22/06/2021
HBN 15-02 Facilities for Same Day / Ambulatory Emergency Care	C	C	C	C	Published 28/05/2021
HBN 14-02 Medicines storage in clinical areas	C	C	C	C	Published 28/05/2021
Net Zero Carbon Healthcare Building Standard	C	C	C	C	Published 22/02/2023
HBN 06-01 Facilities for diagnostic imaging and interventional radiology	C	C	C	C	Final amendments in progress
HBN 10-01 Facilities for surgery	C	C	C	C	Final amendments in progress
HBN 00-10 Part E Tracking	C	C	C	C	In publications approval process
HBN 11-01 Primary Care	C	C	C	C	Complete but awaiting outcomes of HBN 00-03 so drawings can be aligned.
HBN 03-03 Self-Harm	C	C	TBC	TBC	No longer progressing – superseded by CQC guidance
<b>PHASE 2 – NEXT TEN</b>					
HTM 05- series Firecode (scoping)	C	C	X	X	Firecode scoping complete, circulated to FSWG 11/11/22
HTM 07-01 Waste management	C	C	C	C	Published 08/03/23
HBN 16-01 Mortuaries	C	C	C	C	Published 10/05/23
HBN 03-01 Supplement Medium and low secure mental health facilities for adults	C	C	C	C	Being typeset prior to submission for NHSE Publications Approval process
HBN 03-02 Supplement Medium and low secure mental health facilities for children and young people	C	C	C	C	Being typeset prior to submission for NHSE Publications Approval process
HTM 06-02 Electrical safety guidance for low voltage systems	C	C	IP	C	Final copy edit in progress prior to typeset
HTM 06-03 Electrical safety guidance for high voltage systems	C	C	IP	C	Final copy edit in progress prior to typeset
HBN 04-01 Supplement - Isolation facilities for infectious patients	C	C	IP	C	Final copy edit in progress prior to typeset
HBN 00-03 Clinical and clinical support spaces	C	C	IP	C	c.1500 comments being reviewed by NHSE
HBN 04-01 Adult Inpatients	C	C	IP	E	Revised draft in production, TE estimated 30/10 – 08/12/23. Re-launch Working Group being arranged in July.

Document	Scoping	Tech Engagement	Production	Tech Engagement	Status
HTM 02-01 Gases in the healthcare environment	C	C	IP	E	Revised scope complete, production in mobilisation stage. TE estimated 26/01 – 04/03/24
HBN 00-12 Refurbishment of healthcare buildings	C	C	IP	E	Revised scope agreed; production in mobilisation stage. TE estimated 10/01 – 20/02/24
<b>PHASE 3 – FY 22/23 DELIVERABLES (NEW)</b>					
HTM 05-03 Part A – General fire safety incl. training	C	C	IP	C	Tech engagement concluded 09/06, comments being reviewed
HTM 05-03 Part B – Fire Detection and Alarm Systems	C	C	IP	C	Tech engagement concluded 09/06, comments being reviewed
HTM 05-03 Part K – Fire Risk Assessments	C	C	IP	C	Tech engagement concluded 30/06, comments being reviewed
HBN 10-01 Supplement- High Throughput Surgical Environments	IP	E	E	E	Discussions with NHSE clinical leads in progress, hoping 1 <sup>st</sup> Working Group meeting in July and TE est. 03/10 – 30/10/23
HTM 01-01 Part A Management & decontamination of surgical instruments: NETB re. SSD competency framework	X	X	TBC	E	Response to HSIB recommendations via NHS Estates Technical Bulletin (NETB). TE estimated 08/08 – 05/09/23
HTM 05-03 Water suppression (additional scope)	IP	C	X	X	Literature review tech engagement ended 02/06, comments being reviewed
HBN 00-07 Resilience (scoping only)	IP	E	X	X	Literature review underway, TE estimated 17/10 – 13/11/23
HTM 07-02 Making energy work in healthcare (scoping only)	IP	E	X	X	Literature review underway, TE estimated 10/08 – 07/09/23
HBN 03-01 Mental Health - Acute Adult units (scoping only)	IP	E	X	X	Literature review underway, TE estimated 04/10 – 31/10/23
HBN 03-02 Facilities for CAMHS (scoping only)	X	X	X	X	Scoping document has been put on hold following initial scoping discussions with clinical leads due to model of care reviews that are likely to affect estates design solutions.

# TECHNICAL ENGAGEMENT ESTIMATED DATES

As at 7<sup>th</sup> July 2023

Topic	TE Start		Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr
HBN 04-01 Inpatient accommodation	E 30/10/23								E 30		E 08				
HBN 00-12 Refurbishments	E 10/01/24											E 10	E 20		
HBN 06 Imaging [review of final draft]	E 15/09/23							E 15	E 12						
HBN 10 Theatres [review of final draft]	E 11/09/23							E 11	E 06						
HTM 02-01 Medical gas pipelines	E 26/01/24											E 26		E 04	
HBN 10-01 Supplement- High Flow Low Acuity	E 03/10/23	Scope & Produce					Scope		E 03-30/10			Produce		E 08	E 19
HTM 01-01 Part A – response to HSIB recommendations [SSD competency framework]	E 08/08/23	Scope & Produce					E 08	E 05							
HTM 04-01 Technical Bulletin	E 30/08/23						E 30	E 26							
HBN 00-07 Resilience	E 17/10/23	Scope							E 17	E 13					
HTM 07-02 Making energy work in healthcare	E 10/08/23	Scope					E 10	E 07							
HBN 03-01 Mental Health - Acute Adult units	E 04/10/23	Scope							E 04-31/10						
<u>Complete Technical Engagement:</u>															
HBN 00-03 Clinical and clinical support spaces	24/02/23		21	C											
HTM 05-03 Part A – General fire safety incl. training	28/04/23	Produce	28		09	C									
HTM 05-03 Part B – Fire Detection and Alarm Systems	28/04/23	Produce	28		09	C									
HTM 05-03 Water suppression	28/04/23	Scope	28		02	C									
HTM 05-03 Part K – Fire Risk Assessments	19/05/23	Produce		19	30	C									